

# **STATUS REPORT FOR FY 2020 PROJECTS**

LOCAL PROJECTS  
LOCAL TRANSIT PROJECTS  
INDOT PROJECTS

## FY 20 TIP LOCAL PROJECTS

### ROAD PROJECTS-AREA OVER 200,000

#### PROJECTS FUNDED WITH STP (33C)/CMAQ/HES/HSIP/BR

DES #	Project	Phase	LPA	Status	Letting Date/Comments
1592872	Allen County Bridge Inspection	PE	AC	Completed	PE only for inspections
1801426	Amstutz Rd: Hosler Rd to Leo Rd/SR 1	PE	LC	In Process	10/12/2023
1382492	Bass Road: Clifty Parkway to Thomas Rd	CN	AC	moved to FY21	3/3/2021
1401272	Bass Road: Thomas Rd to Hillegas Rd	CN	AC	In Process	3/4/2020
1801666	Maplecrest Rd: State Blvd to Stellhorn Rd	CN	FW	In Process	8/7/2019
1005154	State Blvd - Clinton St to Cass St	CN-CE	FW	In Process	2/6/2019
1005152	State Blvd - Clinton St to Cass St	CN-CE	FW	In Process	2/6/2019
1005155	State Blvd - Clinton St to Cass St	CN-CE	FW	In Process	2/6/2019
1801295	UPWP HSIP Funds	PE	NIRCC	Completed	PE only

#### PROJECTS FUNDED WITH STP Group IV

DES #	Project	Phase	LPA	Status	Letting Date/Comments
1802912	Fogwell Parkway	PE	AC	In Process	10/12/2023

# FEDERAL TRANSIT ADMINISTRATION

Section 5307 / 5340 / 5339 - Funds

Fort Wayne Public Transportation Corporation

FY 2020

DES #	Capital Equipment Purchases (Section 5307/5340/5339 Funds)	LPA	STATUS
1700468	Capitalization of Maintenance	Citilink	Moved to 2021
1700470	Paratransit	Citilink	Moved to 2021
1700472	Special Rule Operations	Citilink	Moved to 2021
1700468	Four (4) Replacement Minibus (Body on Chassis) ACCESS	Citilink	Removed as funding was in CARES Grant
1700468	One (1) Heavy Duty Replacement Buses	Citilink	Removed as funding was in CARES Grant
1900062	Operating Funds	CTN	Obligated in 2019

## INDIANA DEPARTMENT OF TRANSPORTATION

Project Location (Description of Project)	DES #	Phase	Status	Letting Date/Comments
SR 1 2.48 miles N of US 224 to I 469 HMA Overlay, Functional	1600407	CN	In Process	Letting 7-10-2019
SR 3 I-69 to 3.63 mi n/o I-69 HMA Overlay, Preventive Maintenance	1592638	CN	In Process	Letting 8-7-2019
SR 3 9.0 mi n/o I-69 to 9.49 mi s/o US 6 HMA Overlay, Preventive Maintenance	1700249	CN	In Process	Letting 12-11-2019
SR 14 2.44 mi w/o I-69 to 0.28 mi e/o I-69 HMA Overlay, Preventive Maintenance	1600115	CN	Moved to FY21	Letting scheduled for 12/09/2020
US 24 From 1.66 mi e/o SR 9 E Jct to 4.80 mi w/o I-69 (Whitley/Allen Co Lie) HMA Overlay, Preventive Maintenance	1701339	CN	In Process	Letting 1-15-2020
I-69 I-69 at SR 14 Interchange Interchange Modification	1401828	CN	Moved to FY21	Letting scheduled for 12/09/2020
I-69 S Jct of I-69/I-469 Interchange - Loop Ramp from WB Lafayette Ctr to SB I-69 Small Structure Pipe Lining	1700221	CN	In Process	Letting 8-7-2019
I-69 and Coldwater Rd (from 0.99 mi n/o SR 3 to 1.74 mi n/o SR 3) Interchange Modification, NW Quadrant Modification	1800036	PE	In Process	Letting Scheduled for 11-17-2021
I-469 Over St Mary's River, EB, 0.45 mi w/o US 27 Channel Clearing and Protection	1801204	CN	In Process	Letting 3-4-2020
I-469 SB Off Ramp over Grice Ditch, 1.04 mi w/o SR37 Channel Clearing and Protection	1801208	CN	In Process	Letting 3-4-2020
SR 930 1.68 mi w/o US 27 (Goshen Rd), Added left turn lanes on N, E & W approaches Intersect. Improv. W/ Added Turn Lanes	1401850	RW CN	In Process In Process	Letting Scheduled for 11-20-2020
SR 930 4.97 mi w/o I-469 (Cloverleaf) to 0.54 mi w/o I-469 (Minnich) HMA Overlay, Preventative Maintenance	1701341	CN	In Process	Letting 8-7-2019
Various Locations in the Fort Wayne District Traffic Signals Modernization	1700320	CN	In Process	Letting 2-5-2020
Various Locations Statewide Statewide On-Call Consultant Review	1802826	PE	In Process	PE Only
Various Locations in the Fort Wayne District Construct ADA Sidewalk Ramps	1802787	RW CN	In Process In Process	Letting 4-1-2020
Various Locations in the Fort Wayne District Construct ADA Sidewalk Ramps	1802788	RW CN	In Process In Process	Letting 4-1-2020
Various Locations in the Fort Wayne District Bridge Deck Overlay	Various	CN	In Process	Letting 8-7-2019
Various Locations in the Fort Wayne District Repair or Replace Joints	Various	CN	In Process	Letting 11-5-2020
Various Locations in the Fort Wayne District Small Structure Replacement	Various	CN	Moved to FY21	Letting Scheduled for 1-13-2021
Various Locations in the Fort Wayne District Various Road & Bridge Replacements	Various	CN	Moved to FY21	Letting Scheduled for 11-17-2021