

# NIRCC Amendments and Administrative Modifications (including Group Projects) for FY24

## FY 2022 - 2026 TIP

AM #	Date Received	Sponsor	DES #	Contract #	Project	Work Type	Location/ Description	Funding	Phase	ICG Approval Date	Conformity Date	Air Quality Finding	UTAB approval	Date sent to INDOT	Comments
24-1/23-156	6/6/23	AC	2300604		Coverdale Rd	int imp, roundabout	Coverdale-Indpls-Winters	STBG	all	6/15/23	n/a	exempt	7/11/23	7/13/23	adding to 2022-2026 TIP to start PE (already in 2024-2028 TIP)
24-2/23-157	6/6/23	NH	2300608		Rose Linden	int imp, roundabout	Rose-Linden	STBG	all	6/15/23	n/a	exempt	7/11/23	7/13/23	adding to 2022-2026 TIP to start PE (already in 2024-2028 TIP)
8	7/20/23	INDOT	2200642	R-44528	SR 37	sm structure pipe lining	4.14 mi n/o I-469	STP	PE	n/a	6/30/23	exempt	n/a	7/20/23	moving PE from FY23 to FY24 for 2022-2026 only
10	7/20/23	INDOT	2200927	R-44528	SR 37	HMA overlay	0.27 mi w/o I-469 to 5.94 mi n/o I-469	NHPP	PE	n/a	6/30/23	exempt	n/a	7/20/23	moving PE from FY23 to FY24 for 2022-2026 only
17	7/20/23	INDOT	2200500	B-44540	I-469	Br deck overlay	EB bridge over Harber Ditch	NHPP	PE	n/a	6/30/23	exempt	n/a	7/20/23	moving PE from FY23 to FY24 for 2022-2026 only
19	7/20/23	INDOT	2200735	B-44540	I-469	Br deck overlay	WB bridge over Harber Ditch	NHPP	PE	n/a	6/30/23	exempt	n/a	7/20/23	moving PE from FY23 to FY24 for 2022-2026 only
20	7/20/23	INDOT	2200802	B-44550	US 33	concrete pavement restoration	US 30 to 1.94 mi n/o US 30	NHPP	PE	n/a	6/30/23	exempt	n/a	7/20/23	moving PE from FY23 to FY24 for 2022-2026 only
24-21	7/20/23	INDOT	2201163	R-41079	Flaugh & California	Int Imp, Roundabout	Flaugh & California	STP	PE	n/a	6/30/23	exempt	n/a	7/20/23	moving PE from FY23 to FY24 for 2022-2026 only
22	7/20/23	INDOT	2200544	B-44530	SR 1	bridge deck overlay	bridge over Cedar Creek	STP	PE	n/a	6/30/23	exempt	n/a	7/20/23	moving PE from FY23 to FY24 for 2022-2026 only

Conformity Date: 6-30-23

## FY 2024 - 2028 TIP

AM #	Date Received	Sponsor	DES #	Contract #	Project	Work Type	Location/ Description	Funding	Phase	ICG Approval Date	Conformity Date	Air Quality Finding	UTAB approval	Date sent to INDOT	Comments
24-3/23-162	6/21/23	FW	tbd		St Mary's Riverbank Stabilization		Bluffton Rd: Engle Rd to Indian Village Park	local	PE & CN	6/28/23	n/a	exempt	7/11/23	9-13-23 (7/13/2023)	new project
4	7/20/23	INDOT	2100649	B-43816	I-469	Br Thin Deck Overlay	bridge over NS RR	NHPP	CN	n/a	6/30/23	exempt	n/a	9-26-23; 7/20/2023	moving CN funds from FY25 to FY24
5	7/20/23	INDOT	2100652	B-43816	I-469	Br Thin Deck Overlay	bridge over NS RR	NHPP	CN	n/a	6/30/23	exempt	n/a	9-26-23; 7/20/2023	moving CN funds from FY25 to FY24
6	7/20/23	INDOT	2200512	B-44527	US 24	Sm Structure & Drain	1.66 mi e/o SR 9	NHPP	PE	n/a	6/30/23	exempt	n/a	9-26-23; 7/20/2023	moving PE from FY23 to FY24
7	7/20/23	INDOT	2200030	R-44528	SR 37	shouler rehab	0.2 mi n/o I-469 to 5.8 mi n/o I-469	STP	PE	n/a	6/30/23	exempt	n/a	9-26-23; 7/20/2023	moving PE from FY23 to FY24
9	7/20/23	INDOT	2200646	R-44528	SR 37	sm structure pipe lining	2.61 mi ne/o SR 101	STP	PE	n/a	6/30/23	exempt	n/a	9-26-23; 7/20/2023	moving PE from FY23 to FY24

Amendment
Modification
Group Project

## FY 2024 - 2028 TIP

AM #	Date Received	Sponsor	DES #	Contract #	Project	Work Type	Location/ Description	Funding	Phase	ICG Approval Date	Conformity Date	Air Quality Exempt	UTAB approval	Date sent to INDOT	Comments
24-11	7/20/23	INDOT	2200710	B-44533	I-469	Replace superstructure	Minnich Rd NB bridge	NHPP	PE	11/9/23	n/a	exempt	11/14/23	11/15/23	new project for 2024-2028 TIP (was in 2022-2026, was mistakenly omitted); includes PE for #2200711
12	7/20/23	INDOT	2200711	B-44533	I-469	Replace superstructure	Minnich Rd SB bridge	NHPP	PE	11/9/23	n/a	exempt	11/14/23	11/15/23	new project for 2024-2028 TIP (was in 2022-2026, was mistakenly omitted); PE is in #2200710
13	7/20/23	INDOT	2200786	B-44534	I-69	Br deck overlay	SB bridge over Wash Ctr Rd	NHPP	PE	n/a	6/30/23	exempt	n/a	9-26-23; 7/20/2023	moving PE from FY23 to FY24
14	7/20/23	INDOT	2200787	B-44534	I-69	Br deck overlay	NB bridge over Wash Ctr Rd	NHPP	PE	n/a	6/30/23	exempt	n/a	10-5-23 (7/20/2023)	new project in 2024-2028
15	7/20/23	INDOT	2200788	B-44534	I-69	Br deck overlay	SB bridge over Spy Run Creek	NHPP	PE	n/a	6/30/23	exempt	n/a	10-5-23 (7/20/2023)	new project in 2024-2028
16	7/20/23	INDOT	2200789	B-44534	I-69	Br deck overlay	NB bridge over Spy Run Creek	NHPP	PE	n/a	6/30/23	exempt	n/a	10-5-23 (7/20/2023)	new project in 2024-2028
18	7/20/23	INDOT	2200543	B-44540	SR 1	Br deck overlay	bridge over I-469 EB/WB	STP	PE	n/a	6/30/23	exempt	n/a	9-26-23; 7/20/2023	moving PE from FY23 to FY24

## FY 2024 - 2028 TIP

AM #	Date Received	Sponsor	DES #	Contract #	Project	Work Type	Location/ Description	Funding	Phase	ICG Approval Date	Conformity Date	Air Quality Exempt	UTAB approval	Date sent to INDOT	Comments
23	8/1/23	INDOT	2200440	T-44325	SR 3	New Signal Installation	SR 3 and Shoaff Rd, 8.00 miles north of I-69	STP	RW, CN	n/a	6/30/23	exempt	n/a	9-12-23 (8/14/2023)	new project
24	8/1/23	INDOT	2001741	T-44325	Various	Other Intersection Improvement	Various Slotted Left Locations within the Fort Wayne District	STP	CN	8/16/23	n/a	exempt	9/5/23	9/6/23	Moving from FY 25 to FY 24
25	8/1/23	INDOT	1800092	R-42360	I-469	Interchange Modification	I-469 at the US 24 Interchange	NHPP	CN	8/16/23	n/a	non-exempt	9/5/23	9/6/23	Adding an additional \$8,252,126 CN to FY 24
26	8/1/23	INDOT	2002218	R-42360	I-469	Small Structure Replacement	Carrie Flow at "On Ramp" to I-469 S and US 24 interchange	NHPP	CN	n/a	6/30/23	exempt	n/a	9/5/23	Moving from FY 25 to FY 24 and increasing funding.
27	8/1/23	INDOT	2201063	R-42360	I-469	Concrete Pavement Restoration (CPR)	From 0.59 miles West of I-469 (HMA/PCCP Joint) to I-469	NHPP	CN	n/a	6/30/23	exempt	n/a	9-12-23 (8/14/2023)	Moving from FY 27 to FY 24.
28	8/1/23	INDOT	1800058	B-42357	US 24	Bridge Replacement, Other Construction	US 24 over Aboite Creek, EB, 4.11 Miles West of I-69	NHPP	CN	n/a	6/30/23	exempt	n/a	9/5/23	Adding an additional \$1,826,123 CN to FY 24
29	8/1/23	INDOT	1800059	B-42357	US 24	Bridge Replacement, Other Construction	US 24 over Aboite Creek, WB, 4.11 Miles West of I-69	NHPP	CN	n/a	6/30/23	exempt	n/a	9/5/23	Adding an additional \$481,775 CN to FY 24
30	8/1/23	INDOT	1902015	T-43474	Various	Traffic Signals Modernization	Various Singal Locations Throughout the Fort Wayne District	STP	CN	n/a	6/30/23	exempt	n/a	9-12-23 (8/14/2023)	Adding an additional \$625,971 CN to FY 24

## FY 2024 - 2028 TIP

AM #	Date Received	Sponsor	DES #	Contract #	Project	Work Type	Location/ Description	Funding	Phase	ICG Approval Date	Conformity Date	Air Quality Exempt	UTAB approval	Date sent to INDOT	Comments
24-31	8/1/23	INDOT	1902016	T-44080	Various	Raised Pavement Markings, Refurbished	Var Within the Fort Wayne District for RPM Refurbishment 2024 at various locations	STP	CN	n/a	6/30/23	exempt	n/a	9-12-23 (8/14/2023)	Adding an additional \$368,815 CN to FY 24
32	8/1/23	INDOT	2300032	B-44810	Varous	District Wide Bridge Maintenance	Various Locations Throughout the Fort Wayne District	STP	CN	n/a	6/30/23	exempt	n/a	9-12-23 (8/14/2023)	new project
33	8/1/23	INDOT	1900107	R-42358	SR 930	Intersection Improvement	SR 930 @ Maplecrest/Adams Cneter Road, 3.66 miles W of I-469	STP	CN	n/a	6/30/23	exempt	n/a	9/5/23	Adding an additional \$4,554,919 CN for FY 24
34	8/1/23	INDOT	2200901	B-44585	US 24	Channel Clearing and Protection	US 24 Carries UNT Graham McCull Ditch #1, 5.00 miles E SR 114	STP	CN	n/a	6/30/23	exempt	n/a	9-12-23 (8/14/2023)	Adding an additional \$53,015 CN for FY 24
35	8/1/23	INDOT	2200861	B-44584	US 27	Scour Protection (Erosion)	NB Bridge over Berning Creek, 4.81 miles S I-469	NHPP	CN	n/a	6/30/23	exempt	n/a	9-12-23 (8/14/2023)	Adding an additional \$18,428 CN for FY 24
36	8/8/23	INDOT	2200030	R-44528	SR 37	shoulder rehab	0.2 mi n/o I-469 to 5.8 mi n/o I-469	STP	PE	n/a	6/30/23	exempt	n/a	9-12-23 (8/14/2023)	Moving from FY 23 to FY 24 and adding Additional funds
37	8/8/23	INDOT	2200642	R-44528	SR 37	sm structure pipe lining	carries UNT Wilbur Ditch, 4.13 mi n/o I-469	STP	PE	n/a	6/30/23	exempt	n/a	9-12-23 (8/14/2023)	Moving from FY 23 to FY 24 and adding Additional funds
38	8/8/23	INDOT	2200646	R-44528	SR 37	sm structure pipe lining	carries UNT interceptor ditch, 2.61 mi ne/o SR 101	STP	PE	n/a	6/30/23	exempt	n/a	9-12-23 (8/14/2023)	Moving from FY 23 to FY 24 and adding Additional funds
39	8/8/23	INDOT	2200927	R-44528	SR 37	HMA overlay minor structural	0.27 mi w/o I-469 to I-469 and I-469 to 5.94 mi n/o I-469 (Garden Way)	STP	PE	n/a	6/30/23	exempt	n/a	9/5/23	PE moving to DES 2200030
40	8/8/23	Citilink	FOR-24-034		replace UST	capital equip purchases	replace underground storage tanks with above ground	5339	n/a	8/16/23	n/a	exempt	9/5/23	9/13/23	new project

## FY 2024 - 2028 TIP

AM #	Date Received	Sponsor	DES #	Contract #	Project	Work Type	Location/ Description	Funding	Phase	ICG Approval Date	Conformity Date	Air Quality Exempt	UTAB approval	Date sent to INDOT	Comments
24-41	8/8/23	Citilink	FOR-24-035		replace barn roof	capital facility rehab	replace barn roof	5339 & CARES	n/a	8/16/23	n/a	exempt	9/5/23	9/13/23	new project
<b>TIP / STIP is adopted 9-1-23</b>															
42	9/11/23	INDOT	2002525	T-43479	Various	install lighting	various locations in FW district	NHPP	CN	n/a	6/30/23	exempt	n/a	9/11/23	funding increase and added to 2024-2028 TIP
43	9/13/23	INDOT	2100174	R-43798	SR 930	Bridge Then Deck Overlay	WB Bridge ove NS RR, 5.36 mi e/o US 27	STP	CN	n/a	6/30/23	exempt	n/a	9/13/23	moving some CN funds to FY24 from FY25
44	9/13/23	INDOT	2000548	B-42357	US 24	Small Structure Main & Repair	US 24 over UNT Aboite Creek, 0.48 mi e/o SR 114	NHPP	CN	n/a	6/30/23	exempt	n/a	9/13/23	adding more CN funds
45	10/16/23	AC	1902824	B-42839	Bluffton Rd Br #257	Bridge Replacement	over Harber Ditch	Group III/IV	CN	n/a	6/30/23	exempt	n/a	10/16/23	increasing Local CN funds by \$491,215
46	10/18/23	INDOT	1902016	T-44080	Various	raised pavement markings	various locations in FW district		CN	n/a	6/30/23	exempt	n/a	10/18/23	adding more CN funds
47	10/18/23	INDOT	2001519	R-42968	Various	ADA sidewalk ramp construction	various locations in FW district	STP	CN	n/a	6/30/23	exempt	n/a	10/18/23	adding more CN funds
48	10/26/23	AC	2300604		Cloverdale Indpls Winters	roundabout	intersection of Cloverdale, Indianapolis, & Winters roads	STBG & HSIP	PE, RW, CN	n/a	6/30/23	exempt	n/a	10/26/23	adding HSIP as a funding source for this project