



Poka-Bache Connector Section: Bluffton Rd from Lower Huntington Rd to Ferguson Rd

Jurisdiction: City of Fort Wayne

Current Phase: Preliminary Engineering

Construction Bid Date: Unknown

Estimated Completion Date: Between 2026-2029

Project Contact: Dawn Ritchie, Fort Wayne Greenways Manager (dawn.ritchie@cityoffortwayne.org)

Description: Approx 300-800 ft. Lower Huntington Road to Ferguson Road (Southern City Limits) - An engineering study will be conducted for the first half of 2023. Topographic survey and then design will be worked on in 2023 and 2024. Acquisition will take place in 2025 and/or 2026. Construction will occur in two or three phases, in the years 2026-2029.

Project Status - Poka-Bache Connector

Last Updated 12/15/2022