

# **STATUS REPORT FOR FY 2021 PROJECTS**

LOCAL PROJECTS  
LOCAL TRANSIT PROJECTS  
INDOT PROJECTS

## FY 21 TIP NIRCC LOCAL PROJECTS

### ROAD PROJECTS-AREA OVER 200,000 PROJECTS FUNDED WITH STP (33C)/CMAQ/HES/HSIP/BR

<b>DES #</b>	<b>Project</b>	<b>Phase</b>	<b>LPA</b>	<b>Status</b>	<b>Letting Date/Comments</b>
1901812	Broadway St/Landin Rd: Phase I	CN	NH	In Process	2/10/2021
1173162	Maplecrest Rd: State Blvd to Stellhorn Rd Phase 2	CN	FW	In Process	9/2/2020

**FEDERAL TRANSIT ADMINISTRATION**

**Section 5307 / 5340 / 5339 - Funds**

**Fort Wayne Public Transportation Corporation**

**FY 2021**

<b>DES #</b>	<b>Capital Equipment Purchases (Section 5307/5340/5339 Funds)</b>	<b>LPA</b>	<b>STATUS</b>
1700469	Capitalization of Maintenance	Citilink	In Process
1700471	Paratransit	Citilink	In Process
1700473	Special Rule Operations	Citilink	In Process
1700469	One (1) Heavy Duty Replacement Bus	Citilink	In Process

## FY 21 TIP NIRCC INDOT PROJECTS

Project Location (Description of Project)	DES #	Phase	Status	Letting Date/Comments
US 33 Bridge over Johnson Ditch, 5.33 mi n/o US 30 Bridge Deck Overlay	1700224	CN	Completed	12/11/2019
I-69 at Coldwater Rd Interchange From 1.17 mi e/o SR 3 to 1.68 mi e/o SR 3 Intersect. Improv. W/ New Signals	1702131	CN	In Process	This is money set aside to go to the City of FW per the signed agreement.
I-69 Bridge at I-469 DRN over I-69, 5.69 mi s/o US 24 Bridge Painting	1800587	CN	In Process	7/8/2020
I-469 Bridge over Lafayette Ctr Rd, EB 0.94 mi e/o I-69 Partial Super Replacement	1701375	CN	In Process	10/7/2020
I-469 Bridge over Lafayette Ctr Rd, WB 0.94 mi e/o I-69 Partial Super Replacement	1701376	CN	In Process	10/7/2020
I-469 Various Locations Small Structure Pipe Lining	1800581	CN	In Process	5/5/2021
SR 930 1.68 miles W of US 27 (Goshen Rd), Added left turn lane on W approach Intersect. Improv. W/ Added Turn Lanes	1401850	CN	In Process	11/10/2020
Various Locations in Fort Wayne District Bridge Deck Overlay	Various	CN	In Process	B-41070 - 9/2/2020
Various Locations in Fort Wayne District Bridge Thin Deck Overlay	Various	CN	In Process	B-41071 - 7/8/2020
Various Locations in Fort Wayne District Small Structure Replacement	Various	CN	In Process	R-39902 - 1/13/2021
Various Locations in Fort Wayne District Small Structure Pipe Lining	Various	CN	In Process	R-41069 - 5/5/2021
Various Locations in Fort Wayne District Small Structure Pipe Lining	Various	CN	Completed	R-41810 - 8/7/2019